
STATEMENT OF WORK

Independent Verification and Validation (IV&V) Services

TABLE OF CONTENTS

1.	Introduction.....	2
2.	Federal Perspective on IV&V.....	2
3.	Conflict of Interest Exclusion.....	4
4.	Contractor Capability.....	4
5.	Key Personnel.....	5
6.	Scope of Services.....	6
6.1	IV&V Project Management.....	6
6.2	Planning Oversight.....	6
6.3	Project Management.....	7
6.4	Quality Management.....	10
6.5	Training.....	10
6.6	Requirements Management.....	11
6.7	Operating Environment.....	12
6.8	Development Environment.....	13
6.9	Software Development.....	14
6.10	System And Acceptance Testing.....	16
6.11	Data Management.....	17
6.12	Operations Oversight.....	17
7.	Deliverables.....	19
8.	IV&V Reporting Requirements.....	20
9.	State Furnished Items.....	21
10.	Travel.....	21
11.	Points of Contact.....	22
12.	Contract Period.....	22
13.	Definition of Terms.....	22

1. Introduction

Verification and Validation (V&V) is a systems engineering discipline which helps the development organization build quality into the software during the software life cycle. Validation is concerned with checking that the software meets the user's needs, and Verification is concerned with checking that the system is well engineered.

Independent Verification and Validation (IV&V) is a set of Verification and Validation activities performed by an agency that is not under the control of the organization that is developing the software. IV&V services must be provided, managed and financed by organizations that are technically, managerially and financially independent of the development project. *Technical independence* requires that the IV&V does not use personnel who are involved in the development effort. *Managerial independence* requires that the IV&V effort be vested in an organization separate from the development and program management organizations. The IV&V must be able to submit to both State and Federal management the IV&V results and findings without any restrictions (e.g. without any prior review or approval from the development group). *Financial independence* requires that control of the IV&V budget be vested in an organization independent of the development organization.

The definition of activities included under IV&V is quite broad, including both technical and management activities. The Federal approach to IV&V differs considerably from standard IV&V, such as that described in the *Institute of Electrical and Electronic Engineers Standard for Software Verification and Validation* (IEEE Std 1012-1998). Federal IV&V does not require a continuous on-site presence or extensive testing. It instead requires periodic site visits to get a “snapshot” of a project’s management and technical processes at pre-determined intervals (see *Federal Perspective on IV&V*).

This document defines the IV&V services required by (*insert State Organization*) in support of the (*insert State Project*) automation efforts. This definition includes the periodicity of the IV&V and a description of the activities to be performed.

2. Federal Perspective on IV&V

Typically Independent Verification and Validation means a technical evaluation of a work product. Validation means making sure the right product is built, and verification means making sure it is built correctly. For Federal IV&V purposes, the definition of IV&V has been expanded to include planning, management and other programmatic activities in conformance with the term’s usage in Federal regulations at 45 CFR 307.15(b)(10).

Offerors to this solicitation need to be aware that the requirements of IV&V on the State's project do not necessarily conform to industry standard practices for IV&V as defined in the IEEE Standard for Software Verification and Validation (IEEE Standard 1012-1098). The Federal requirements for IV&V are, in fact, a subset of the full IV&V standard as defined by the IEEE Standard 1012-1098. The IEEE Standard describes software IV&V processes as generally determining if development products of a given activity conform to the requirements of that activity, and if the software satisfies the intended use and user needs. As defined in the IEEE standards, IV&V processes include activities such as assessment, analysis, evaluation, review, inspection, and testing of software products and processes. These IV&V processes further include assessing software in the context of the system, including the operational environment, hardware, interfacing software, operators and users. The IEEE standard seeks to assure that

software IV&V is performed in parallel with software development, not at the conclusion of the software development.

However, the Federal requirements for IV&V on State automation projects are limited in their scope from the industry standard IEEE definition for IV&V in two key regards:

1. IV&V of the project is not considered to be an ongoing, integral process within the larger development project. Rather, it is considered to be a periodically performed adjunct activity that does not fall within the managerial oversight or control of the day-to-day operation of the Project's management structure, including any and all of its "umbrella" agencies. The IV&V Service Provider must maintain organizational independence and autonomy from the project's organization, and therefore has a reduced role from that normally associated with full IV&V services. Further, in some respects, the IV&V Service Provider can be viewed as performing a "Technology Audit." Offerors to this solicitation should not view their role as that of providing a "continuous presence" to the project, such as might be the case with Quality Control and Assurance services. Though such full-time IV&V services could be deemed appropriate at some point in the future, it is not the intent of this solicitation to acquire such full-time IV&V resources for the project.
2. The IV&V Service Provider shall provide its detailed, structured reports of findings of deficiencies and recommendations for their remediation to the cognizant Federal Office at the same time as they are presented to the State. This reporting process, in accordance with Federal regulations, includes not only final report issuance, but all draft report submissions as well. Again, the intent of the State in acquiring an IV&V Service Provider under this procurement, unlike that which might be defined under the IEEE 1012-1098 standards for IV&V, is not to continually work with various project components to actively participate in the remediation of deficiencies and risks. Rather, the requirement for the IV&V Service Provider under this procurement calls for the offeror to provide periodic, independent analyses of the areas of responsibility as presented within the scope of services of this solicitation in order to identify, inform and educate project management as well as the cognizant Federal Office of any areas of weakness and risk to the project, as well as the proposed and recommended solutions for their remediation and/or mitigation.

Any offeror whose proposal suggests a constant presence on or within the project will likely find their costs unnecessarily higher than those of an offeror who proposes to accomplish the same mission (from IV&V review initiation to final report delivery and presentation) within well defined, periodic timeframes. For purposes of this solicitation, we believe the offeror's periodic IV&V reviews should each take no longer than a seven to eight week timeframe from initiation through to final report delivery and presentation. Further, though an offeror may indeed find need of multiple disciplines in the conduct of each periodic IV&V review, great care should be taken in the formulation of its overall project work plan and proposal not to propose unnecessary layers of management and oversight. From the State's perspective, excessive management staffing in an offer's IV&V review team is neither desirable nor appropriate, and should be avoided.

3. Conflict of Interest Exclusion

Any contractor (and its subcontractors) serving in the role of IV&V Service Contractor/Provider to the State Project is prohibited from soliciting, proposing or being awarded any project management, quality assurance, software design, development or other manner of implementation phase work (excluding IV&V services) on that Project. This is in accordance with Federal regulations at 45 CFR Part 74.43, which require "... the maximum extent practical, open and free competition..." and requiring that the State be "... alert to organizational conflict of interest as well as non-competitive practices among contractors that may restrict or eliminate competition or otherwise restrain trade." The effect of this is to preclude from this solicitation all contractors who are involved in, prepare, advise on, or have access to the creation and/or preparation of a Statement of Work (SOW) or Request for Proposal (RFP) or other solicitation vehicle. This also precludes those closely involved with the State staff responsible for such solicitation preparations.

4. Contractor Capability

The offeror must have a demonstrated ability to perform the following activities, which are the same as those stated in 45 CFR 307.15:

1. Develop a project work plan. The plan must be provided directly to the cognizant Federal Office at the same time it is given to the State.
2. Review and make recommendations on both the management of the project, both State and vendor, and the technical aspects of the project. The results of this analysis must be provided directly to the cognizant Federal Office at the same time it is given to the State.
3. Consult with all stakeholders and assess the user involvement and buy-in regarding system functionality and the system's ability to meet program needs.
4. Conduct an analysis of past project performance (schedule, budget) sufficient to identify and make recommendations for improvement.
5. Provide a risk management assessment and capacity planning services.
6. Develop performance metrics which allow tracking of project completion against milestones set by the State.

At a more detailed level, the offeror must demonstrate the corporate knowledge and experience to:

1. Develop a project management plan, including recommendations for: adequate staff; staff skills, positions and abilities; equipment resources; training and facilities; and functional responsibility and authority within a structured project organization.
2. Analyze project management; evaluate project progress, resources, budget, schedules, work flow and reporting.
3. Review and analyze project management planning documents.

-
4. Review and analyze project software development documents.
 5. Review and monitor development processes to ensure they are being documented, carried out, and analyzed for improvement.
 6. Assess the project's Configuration Management function/organization by reviewing CM reports and making recommendations regarding appropriate processes and tools to manage system changes.
 7. Perform a detailed review of project deliverables for accuracy, completeness, and adherence to contractual and functional requirements.
 8. Perform a detailed review of the system documentation (Requirements, Design, Training, Test, and Management Plans, etc.) for accuracy and completeness.
 9. Perform a detailed review of the software architecture for feasibility, consistency, and adherence to industry standards.
 10. Inventory and review the application software for completeness and adherence to programming standards for the project.
 11. Analyze application, network, hardware and software operating platform performance characteristics relative to expected/anticipated/contractually guaranteed results and industry standards/expectations.
 12. Review the process for tracking of business and technical requirements to their source and review the process established during the planning phase for requirements traceability throughout the subsequent development/implementation phase. Review the traceability of system requirements to design, code, test, and training.
 13. Assess and recommend improvement, as needed, to assure maintenance of a data center, including data center input to the project regarding operational and maintenance performance of the application.
 14. Assess and recommend improvement, as needed, to assure software testing is being performed adequately through review of test plans or other documentation and through direct observation of testing where appropriate, including participation in and coordination of peer reviews.
 15. Assess and recommend improvement, as needed, to assure appropriate user and developer training is planned and carried out.
 16. Review system hardware and software configuration and report on any compatibility and obsolescence issues.
 17. Review and analyze system capacity studies.

5. Key Personnel

Each proposal for IV&V services must include the experience and skills of the key personnel proposed for the IV&V analysis and specify by name the key personnel who actually will work on the project. The contractor and the State agree that the key personnel are critical to the performance of the contract and cannot be removed without State approval. The State has the right of refusal for any personnel assigned to these tasks. The State must submit key personnel data to the cognizant Federal Office for approval prior to contract award.

After contract award, the IV&V provider shall secure written approval from the State prior to making any changes to key personnel. The State will be notified, in writing, of any changes in the personnel assigned to these tasks. Qualifications for suggested staff changes should be comparable with those being replaced. The State shall obtain prior approval from the cognizant Federal Office before approving changes in key personnel.

6. Scope of Services

The following section contains lists of individual IV&V activities. All activities in Section 6.1 are mandatory IV&V activities. Sections 6.2 through 6.12 are mandatory only if checked. The checked activities are to be considered part of this solicitation, the unchecked ones are not. The checked activities should be costed and scheduled in the IV&V Project Management Plan and reported on in the Initial and Periodic Reports.

6.1 IV&V Project Management

IV&V PROJECT MANAGEMENT		
TASK ITEM	TASK #	TASK DESCRIPTION
IV&V Management Plan	IM-1	As the first deliverable the IV&V provider shall develop an IV&V Management Plan. This plan shall describe the activities, personnel, schedule, standards, and methodology for conducting the IV&V reviews. (see <i>Deliverables</i> for more details)
Conduct Initial Review	IM-2	Prepare and deliver an Initial IV&V report on the required activities. Report on status of each activity. (see <i>Deliverables</i> for more details)
Conduct Periodic Review(s)	IM-3	Prepare and deliver a Follow-up IV&V report on the required activities. Report on status of each activity and progress since the previous report. (see <i>Deliverables</i> for more details)
Management Briefing	IM-4	Prepare and deliver a formal presentation(s) on the status of the IV&V project. Presented as required, with at least ten (10) business days notice. No more than once a month. (see <i>Deliverables</i> for more details)

6.2 Planning Oversight

PLANNING OVERSIGHT			
TASK ITEM	TASK #	TASK DESCRIPTION	APPLICABLE (X)
Procurement	PO-1	Verify the procurement strategy supports State and Federal project objectives.	<input type="checkbox"/>
	PO-2	Review and make recommendations on the solicitation documents relative to their ability to adequately inform potential vendors about project objectives, requirements, risks, etc.	<input type="checkbox"/>

	PO-3	Verify the evaluation criteria are consistent with project objectives and evaluation processes are consistently applied; verify all evaluation criteria is metrics based and clearly articulated within the solicitation documents.	<input type="checkbox"/>
	PO-4	Verify that the obligations of the vendor, sub-contractors and external staff (terms, conditions, statement of work, requirements, technical standards, performance standards, development milestones, acceptance criteria, delivery dates, etc.) are clearly defined. This includes verifying that performance metrics have been included that will allow tracking of project performance and progress against criteria set by the State.	<input type="checkbox"/>
	PO-5	Verify the final contract for the vendor team states that the vendor will participate in the IV&V process, being cooperative for coordination and communication of information.	<input type="checkbox"/>
Feasibility Study	PO-6	Perform ongoing assessment and review of State methodologies used for the feasibility study, verifying it was objective, reasonable, measurable, repeatable, consistent, accurate and verifiable.	<input type="checkbox"/>
	PO-7	Review and evaluate the PAPD(U)/IAPD(U) documents.	<input type="checkbox"/>
	PO-8	Review and evaluate the Cost Benefit Analysis to assess its reasonableness.	<input type="checkbox"/>

6.3 Project Management

PROJECT MANAGEMENT			
TASK ITEM	TASK #	TASK DESCRIPTION	APPLICABLE (X)
Project Sponsorship	PM-1	Assess and recommend improvement, as needed, to assure continuous executive stakeholder buy-in, participation, support and commitment, and that open pathways of communication exist among all stakeholders.	<input type="checkbox"/>
	PM-2	Verify that executive sponsorship has bought-in to all changes which impact project objectives, cost, or schedule.	<input type="checkbox"/>
Management Assessment	PM-3	Verify and assess project management and organization, verify that lines of reporting and responsibility provide adequate technical and managerial oversight of the project.	<input type="checkbox"/>
	PM-4	Evaluate project progress, resources, budget, schedules, work flow, and reporting.	<input type="checkbox"/>
	PM-5	Assess coordination, communication and management to verify agencies and departments are not working independently of one another and following the communication plan.	<input type="checkbox"/>
Project Management	PM-6	Verify that a Project Management Plan is created and being followed. Evaluate the project management plans and procedures to verify that they are developed, communicated, implemented, monitored and complete.	<input type="checkbox"/>
	PM-7	Evaluate project reporting plan and actual project reports to verify project status is accurately traced using project metrics.	<input type="checkbox"/>
	PM-8	Verify milestones and completion dates are planned, monitored, and	<input type="checkbox"/>

		met.	
	PM-9	Verify the existence and institutionalization of an appropriate project issue tracking mechanism that documents issues as they arise, enables communication of issues to proper stakeholders, documents a mitigation strategy as appropriate, and tracks the issue to closure. This should include but is not limited to technical and development efforts.	<input type="checkbox"/>
	PM-10	Evaluate the system's planned life-cycle development methodology or methodologies (waterfall, evolutionary spiral, rapid prototyping, incremental, etc.) to see if they are appropriate for the system being developed.	<input type="checkbox"/>
Business Process Reengineering	PM-12	Evaluate the project's ability and plans to redesign business systems to achieve improvements in critical measures of performance, such as cost, quality, service, and speed.	<input type="checkbox"/>
	PM-13	Verify that the reengineering plan has the strategy, management backing, resources, skills and incentives necessary for effective change.	<input type="checkbox"/>
	PM-14	Verify that resistance to change is anticipated and prepared for by using principles of change management at each step (such as excellent communication, participation, incentives) and having the appropriate leadership (executive pressure, vision, and actions) throughout the reengineering process.	<input type="checkbox"/>
Risk Management	PM-15	Verify that a Project Risk Management Plan is created and being followed. Evaluate the projects risk management plans and procedures to verify that risks are identified and quantified and that mitigation plans are developed, communicated, implemented, monitored, and complete.	<input type="checkbox"/>
Change Management	PM-16	Verify that a Change Management Plan is created and being followed. Evaluate the change management plans and procedures to verify they are developed, communicated, implemented, monitored, and complete; and that resistance to change is anticipated and prepared for.	<input type="checkbox"/>
Communication Management	PM-17	Verify that a Communication Plan is created and being followed. Evaluate the communication plans and strategies to verify they support communications and work product sharing between all project stakeholders; and assess if communication plans and strategies are effective, implemented, monitored and complete.	<input type="checkbox"/>
Configuration Management	PM-18	Review and evaluate the configuration management (CM) plans and procedures associated with the development process.	<input type="checkbox"/>
	PM-19	Verify that all critical development documents, including but not limited to requirements, design, code and JCL are maintained under an appropriate level of control.	<input type="checkbox"/>
	PM-20	Verify that the processes and tools are in place to identify code versions and to rebuild system configurations from source code.	<input type="checkbox"/>
	PM-21	Verify that appropriate source and object libraries are maintained for training, test, and production and that formal sign-off procedures are in place for approving deliverables.	<input type="checkbox"/>
	PM-22	Verify that appropriate processes and tools are in place to manage system changes, including formal logging of change requests and the review, prioritization and timely scheduling of maintenance actions.	<input type="checkbox"/>
	PM-23	Verify that mechanisms are in place to prevent unauthorized changes being made to the system and to prevent authorized changes from being	<input type="checkbox"/>

		made to the wrong version.	
	PM-24	Review the use of CM information (such as the number and type of corrective maintenance actions over time) in project management.	<input type="checkbox"/>
Project Estimating and Scheduling	PM-25	Evaluate and make recommendations on the estimating and scheduling process of the project to ensure that the project budget and resources are adequate for the work-breakdown structure and schedule.	<input type="checkbox"/>
	PM-26	Review schedules to verify that adequate time and resources are assigned for planning, development, review, testing and rework.	<input type="checkbox"/>
	PM-27	Examine historical data to determine if the project/department has been able to accurately estimate the time, labor and cost of software development efforts.	<input type="checkbox"/>
Project Personnel	PM-28	Examine the job assignments, skills, training and experience of the personnel involved in program development to verify that they are adequate for the development task.	<input type="checkbox"/>
	PM-29	Evaluate the State's hiring plan for the project to verify that adequate human resources will be available for development and maintenance.	<input type="checkbox"/>
	PM-30	Evaluate the State's personnel policies to verify that staff turnover will be minimized.	<input type="checkbox"/>
Project Organization	PM-31	Verify that lines of reporting and responsibility provide adequate technical and managerial oversight of the project.	<input type="checkbox"/>
	PM-32	Verify that the project's organizational structure supports training, process definition, independent Quality Assurance, Configuration Management, product evaluation, and any other functions critical for the projects success.	<input type="checkbox"/>
Subcontractors and External Staff	PM-33	Evaluate the use of sub-contractors or other external sources of project staff (such as IS staff from another State organization) in project development.	<input type="checkbox"/>
	PM-34	Verify that the obligations of sub-contractors and external staff (terms, conditions, statement of work, requirements, standards, development milestones, acceptance criteria, delivery dates, etc.) are clearly defined.	<input type="checkbox"/>
	PM-35	Verify that the subcontractors' software development methodology and product standards are compatible with the system's standards and environment.	<input type="checkbox"/>
	PM-36	Verify that the subcontractor has and maintains the required skills, personnel, plans, resources, procedures and standards to meet their commitment. This will include examining the feasibility of any offsite support of the project	<input type="checkbox"/>
	PM-37	Verify that any proprietary tools used by subcontractors do not restrict the future maintainability, portability, and reusability of the system.	<input type="checkbox"/>
State Oversight	PM-38	Verify that State oversight is provided in the form of periodic status reviews and technical interchanges.	<input type="checkbox"/>
	PM-39	Verify that the State has defined the technical and managerial inputs the subcontractor needs (reviews, approvals, requirements and interface clarifications, etc.) and has the resources to supply them on schedule.	<input type="checkbox"/>
	PM-40	Verify that State staff has the ultimate responsibility for monitoring project cost and schedule.	<input type="checkbox"/>

6.4 Quality Management

QUALITY MANAGEMENT			
TASK ITEM	TASK #	TASK DESCRIPTION	APPLICABLE (X)
Quality Assurance	QA-1	Evaluate and make recommendations on the project's Quality Assurance plans, procedures and organization.	<input type="checkbox"/>
	QA-2	Verify that QA has an appropriate level of independence from project management.	<input type="checkbox"/>
	QA-3	Verify that the QA organization monitors the fidelity of all defined processes in all phases of the project.	<input type="checkbox"/>
	QA-4	Verify that the quality of all products produced by the project is monitored by formal reviews and sign-offs.	<input type="checkbox"/>
	QA-5	Verify that project self-evaluations are performed and that measures are continually taken to improve the process.	<input type="checkbox"/>
	QA-6	Monitor the performance of the QA contractor by reviewing its processes and reports and performing spot checks of system documentation; assess findings and performance of the processes and reports.	<input type="checkbox"/>
	QA-7	Verify that QA has an appropriate level of independence; evaluate and make recommendations on the project's Quality Assurance plans, procedures and organization.	<input type="checkbox"/>
	QA-8	Verify that the QA vendor provides periodic assessment of the CMM activities of the project and that the project takes action to reach and maintain CMM Level ____.	<input type="checkbox"/>
	QA-9	Evaluate if appropriate mechanisms are in place for project self-evaluation and process improvement.	<input type="checkbox"/>
Process Definition and Product Standards	QA-10	Review and make recommendations on all defined processes and product standards associated with the system development.	<input type="checkbox"/>
	QA-11	Verify that all major development processes are defined and that the defined and approved processes and standards are followed in development.	<input type="checkbox"/>
	QA-12	Verify that the processes and standards are compatible with each other and with the system development methodology.	<input type="checkbox"/>
	QA-13	Verify that all process definitions and standards are complete, clear, up-to-date, consistent in format, and easily available to project personnel	<input type="checkbox"/>

6.5 Training

TRAINING			
TASK ITEM	TASK #	TASK DESCRIPTION	APPLICABLE (X)

User Training and Documentation	TR-1	Review and make recommendations on the training provided to system users. Verify sufficient knowledge transfer for maintenance and operation of the new system.	<input type="checkbox"/>
	TR-2	Verify that training for users is instructor-led and hands-on and is directly related to the business process and required job skills.	<input type="checkbox"/>
	TR-3	Verify that user-friendly training materials and help desk services are easily available to all users.	<input type="checkbox"/>
	TR-4	Verify that all necessary policy and process and documentation is easily available to users.	<input type="checkbox"/>
	TR-5	Verify that all training is given on-time and is evaluated and monitored for effectiveness, with additional training provided as needed.	<input type="checkbox"/>
Developer Training and Documentation	TR-6	Review and make recommendations on the training provided to system developers.	<input type="checkbox"/>
	TR-7	Verify that developer training is technically adequate, appropriate for the development phase, and available at appropriate times.	<input type="checkbox"/>
	TR-8	Verify that all necessary policy, process and standards documentation is easily available to developers.	<input type="checkbox"/>
	TR-9	Verify that all training is given on-time and is evaluated and monitored for effectiveness, with additional training provided as needed.	<input type="checkbox"/>

6.6 Requirements Management

REQUIREMENTS MANAGEMENT			
TASK ITEM	TASK #	TASK DESCRIPTION	APPLICABLE (X)
Requirements Management	RM-1	Evaluate and make recommendations on the project's process and procedures for managing requirements.	<input type="checkbox"/>
	RM-2	Verify that system requirements are well-defined, understood and documented.	<input type="checkbox"/>
	RM-3	Evaluate the allocation of system requirements to hardware and software requirements.	<input type="checkbox"/>
	RM-4	Verify that software requirements can be traced through design, code and test phases to verify that the system performs as intended and contains no unnecessary software elements.	<input type="checkbox"/>
	RM-5	Verify that requirements are under formal configuration control.	<input type="checkbox"/>
Security Requirements	RM-6	Evaluate and make recommendations on project policies and procedures for ensuring that the system is secure and that the privacy of client data is maintained.	<input type="checkbox"/>
	RM-7	Evaluate the projects restrictions on system and data access.	<input type="checkbox"/>
	RM-8	Evaluate the projects security and risk analysis.	<input type="checkbox"/>
	RM-9	Verify that processes and equipment are in place to back up client and project data and files and archive them safely at appropriate intervals.	<input type="checkbox"/>

Requirements Analysis	RM-10	Verify that an analysis of client, State and federal needs and objectives has been performed to verify that requirements of the system are well understood, well defined, and satisfy federal regulations.	<input type="checkbox"/>
	RM-11	Verify that all stakeholders have been consulted to the desired functionality of the system, and that users have been involved in prototyping of the user interface.	<input type="checkbox"/>
	RM-12	Verify that all stakeholders have bought-in to all changes which impact project objectives, cost, or schedule.	<input type="checkbox"/>
	RM-13	Verify that performance requirements (e.g. timing, response time and throughput) satisfy user needs	<input type="checkbox"/>
	RM-14	Verify that user's maintenance requirements for the system are completely specified	<input type="checkbox"/>
Interface Requirements	RM-15	Verify that all system interfaces are exactly described, by medium and by function, including input/output control codes. data format, polarity, range, units, and frequency.	<input type="checkbox"/>
	RM-16	Verify those approved interface documents are available and that appropriate relationships (such as interface working groups) are in place with all agencies and organizations supporting the interfaces.	<input type="checkbox"/>
Requirements Allocation and Specification	RM-17	Verify that all system requirements have been allocated to a either a software or hardware subsystem.	<input type="checkbox"/>
	RM-18	Verify that requirements specifications have been developed for all hardware and software subsystems in a sufficient level of detail to ensure successful implementation.	<input type="checkbox"/>
Reverse Engineering	RM-19	If a legacy system or a transfer system is or will be used in development, Verify that a well defined plan and process for reengineering the system is in place and is followed. The process, depending on the goals of the reuse/transfer, may include reverse engineering, code translation, re-documentation, restructuring, normalization, and re-targeting.	<input type="checkbox"/>

6.7 Operating Environment

OPERATING ENVIRONMENT			
TASK ITEM	TASK #	TASK DESCRIPTION	APPLICABLE (X)
System Hardware	OE-1	Evaluate new and existing system hardware configurations to determine if their performance is adequate to meet existing and proposed system requirements.	<input type="checkbox"/>
	OE-2	Determine if hardware is compatible with the State's existing processing environment, if it is maintainable, and if it is easily upgradeable. This evaluation will include, but is not limited to CPUs and other processors, memory, network connections and bandwidth, communication controllers, telecommunications systems (LAN/WAN), terminals, printers and storage devices.	<input type="checkbox"/>

	OE-3	Evaluate current and projected vendor support of the hardware, as well as the State's hardware configuration management plans and procedures.	<input type="checkbox"/>
System Software	OE-4	Evaluate new and existing system software to determine if its capabilities are adequate to meet existing and proposed system requirements.	<input type="checkbox"/>
	OE-5	Determine if the software is compatible with the State's existing hardware and software environment, if it is maintainable, and if it is easily upgradeable. This evaluation will include, but is not limited to, operating systems, middleware, and network software including communications and file-sharing protocols.	<input type="checkbox"/>
	OE-6	Current and projected vendor support of the software will also be evaluated, as well as the States software acquisition plans and procedures.	<input type="checkbox"/>
Database Software	OE-7	Evaluate new and existing database products to determine if their capabilities are adequate to meet existing and proposed system requirements.	<input type="checkbox"/>
	OE-8	Determine if the database's data format is easily convertible to other formats, if it supports the addition of new data items, if it is scaleable, if it is easily refreshable and if it is compatible with the State's existing hardware and software, including any on-line transaction processing (OLTP) environment.	<input type="checkbox"/>
	OE-9	Evaluate any current and projected vendor support of the software, as well as the State's software acquisition plans and procedures.	<input type="checkbox"/>
System Capacity	OE-10	Evaluate the existing processing capacity of the system and verify that it is adequate for current statewide needs for both batch and on-line processing.	<input type="checkbox"/>
	OE-11	Evaluate the historic availability and reliability of the system including the frequency and criticality of system failure.	<input type="checkbox"/>
	OE-12	Evaluate the results of any volume testing or stress testing.	<input type="checkbox"/>
	OE-13	Evaluate any existing measurement and capacity planning program and will evaluate the system's capacity to support future growth.	<input type="checkbox"/>
	OE-14	Make recommendations on changes in processing hardware, storage, network systems, operating systems, COTS software, and software design to meet future growth and improve system performance.	<input type="checkbox"/>

6.8 Development Environment

DEVELOPMENT ENVIRONMENT			
TASK ITEM	TASK #	TASK DESCRIPTION	APPLICABLE (X)
Development Hardware	DE-1	Evaluate new and existing development hardware configurations to determine if their performance is adequate to meet the needs of system development.	<input type="checkbox"/>
	DE-2	Determine if hardware is maintainable, easily upgradeable, and compatible with the State's existing development and processing	<input type="checkbox"/>

		environment. This evaluation will include, but is not limited to CPUs and other processors, memory, network connections and bandwidth, communication controllers, telecommunications systems (LAN/WAN), terminals, printers and storage devices.	
	DE-3	Current and projected vendor support of the hardware will also be evaluated, as well as the State's hardware configuration management plans and procedures.	<input type="checkbox"/>
Development Software	DE-4	Evaluate new and existing development software to determine if its capabilities are adequate to meet system development requirements.	<input type="checkbox"/>
	DE-5	Determine if the software is maintainable, easily upgradeable, and compatible with the State's existing hardware and software environment.	<input type="checkbox"/>
	DE-6	Evaluate the environment as a whole to see if it shows a degree of integration compatible with good development. This evaluation will include, but is not limited to, operating systems, network software, CASE tools, project management software, configuration management software, compilers, cross-compilers, linkers, loaders, debuggers, editors, and reporting software.	<input type="checkbox"/>
	DE-7	Language and compiler selection will be evaluated with regard to portability and reusability (ANSI standard language, non-standard extensions, etc.)	<input type="checkbox"/>
	DE-8	Current and projected vendor support of the software will also be evaluated, as well as the States software acquisition plans and procedures.	<input type="checkbox"/>

6.9 Software Development

SOFTWARE DEVELOPMENT			
TASK ITEM	TASK #	TASK DESCRIPTION	APPLICABLE (X)
High-Level Design	SD-1	Evaluate and make recommendations on existing high level design products to verify the design is workable, efficient, and satisfies all system and system interface requirements.	<input type="checkbox"/>
	SD-2	Evaluated the design products for adherence to the project design methodology and standards.	<input type="checkbox"/>
	SD-3	Evaluate the design and analysis process used to develop the design and make recommendations for improvements. Evaluate design standards, methodology and CASE tools used will be evaluated and make recommendations.	<input type="checkbox"/>
	SD-4	Verify that design requirements can be traced back to system requirements.	<input type="checkbox"/>
	SD-5	Verify that all design products are under configuration control and formally approved before detailed design begins.	<input type="checkbox"/>
Detailed Design	SD-6	Evaluate and make recommendations on existing detailed design products to verify that the design is workable, efficient, and satisfies all high level design requirements.	<input type="checkbox"/>

	SD-7	The design products will also be evaluated for adherence to the project design methodology and standards.	<input type="checkbox"/>
	SD-8	The design and analysis process used to develop the design will be evaluated and recommendations for improvements made.	<input type="checkbox"/>
	SD-9	Design standards, methodology and CASE tools used will be evaluated and recommendations made.	<input type="checkbox"/>
	SD-10	Verify that design requirements can be traced back to system requirements and high level design.	<input type="checkbox"/>
	SD-11	Verify that all design products are under configuration control and formally approved before coding begins.	<input type="checkbox"/>
Job Control	SD-12	Perform an evaluation and make recommendations on existing job control and on the process for designing job control.	<input type="checkbox"/>
	SD-13	Evaluate the system's division between batch and on-line processing with regard to system performance and data integrity.	<input type="checkbox"/>
	SD-14	Evaluate batch jobs for appropriate scheduling, timing and internal and external dependencies.	<input type="checkbox"/>
	SD-15	Evaluate the appropriate use of OS scheduling software.	<input type="checkbox"/>
	SD-16	Verify that job control language scripts are under an appropriate level of configuration control.	<input type="checkbox"/>
Code	SD-17	Evaluate and make recommendations on the standards and process currently in place for code development.	<input type="checkbox"/>
	SD-18	Evaluate the existing code base for portability and maintainability, taking software metrics including but not limited to modularity, complexity and source and object size.	<input type="checkbox"/>
	SD-19	Code documentation will be evaluated for quality, completeness (including maintenance history) and accessibility.	<input type="checkbox"/>
	SD-20	Evaluate the coding standards and guidelines and the projects compliance with these standards and guidelines. This evaluation will include, but is not limited to, structure, documentation, modularity, naming conventions and format.	<input type="checkbox"/>
	SD-21	Verify that developed code is kept under appropriate configuration control and is easily accessible by developers.	<input type="checkbox"/>
	SD-22	Evaluate the project's use of software metrics in management and quality assurance.	<input type="checkbox"/>
Unit Test	SD-23	Evaluate the plans, requirements, environment, tools, and procedures used for unit testing system modules.	<input type="checkbox"/>
	SD-24	Evaluate the level of test automation, interactive testing and interactive debugging available in the test environment.	<input type="checkbox"/>
	SD-25	Verify that an appropriate level of test coverage is achieved by the test process, that test results are verified, that the correct code configuration has been tested, and that the tests are appropriately documented.	<input type="checkbox"/>

6.10 System And Acceptance Testing

SYSTEM AND ACCEPTANCE TESTING			
TASK ITEM	TASK #	TASK DESCRIPTION	APPLICABLE (X)
System Integration Test	ST-1	Evaluate the plans, requirements, environment, tools, and procedures used for integration testing of system modules.	<input type="checkbox"/>
	ST-2	Evaluate the level of automation and the availability of the system test environment.	<input type="checkbox"/>
	ST-3	Verify that an appropriate level of test coverage is achieved by the test process, that test results are verified, that the correct code configuration has been tested, and that the tests are appropriately documented, including formal logging of errors found in testing.	<input type="checkbox"/>
	ST-4	Verify that the test organization has an appropriate level of independence from the development organization.	<input type="checkbox"/>
Pilot Test	ST-5	Evaluate the plans, requirements, environment, tools, and procedures for pilot testing the system.	<input type="checkbox"/>
	ST-6	Verify that a sufficient number and type of case scenarios are used to ensure comprehensive but manageable testing and that tests are run in a realistic, real-time environment.	<input type="checkbox"/>
	ST-7	Verify that test scripts are complete, with step-by-step procedures, required pre-existing events or triggers, and expected results.	<input type="checkbox"/>
	ST-8	Verify that test results are verified, that the correct code configuration has been used, and that the tests runs are appropriately documented, including formal logging of errors found in testing.	<input type="checkbox"/>
	ST-9	Verify that the test organization has an appropriate level of independence from the development organization.	<input type="checkbox"/>
Interface Testing	ST-10	Evaluate interface testing plans and procedures for compliance with industry standards.	<input type="checkbox"/>
Acceptance and Turnover	ST-11	Acceptance procedures and acceptance criteria for each product must be defined, reviewed, and approved prior to test and the results of the test must be documented. Acceptance procedures must also address the process by which any software product that does not pass acceptance testing will be corrected.	<input type="checkbox"/>
	ST-12	Verify that appropriate acceptance testing based on the defined acceptance criteria is performed satisfactorily before acceptance of software products.	<input type="checkbox"/>
	ST-13	Verify that the acceptance test organization has an appropriate level of independence from the subcontractor.	<input type="checkbox"/>
	ST-14	Verify that training in using the contractor-supplied software is be on-going throughout the development process, especially If the software is to be turned over to State staff for operation.	<input type="checkbox"/>
	ST-15	Review and evaluate implementation plan.	<input type="checkbox"/>

6.11 Data Management

DATA MANAGEMENT			
TASK ITEM	TASK #	TASK DESCRIPTION	APPLICABLE (X)
Data Conversion	DM-1	Evaluate the State's existing and proposed plans, procedures and software for data conversion.	<input type="checkbox"/>
	DM-2	Verify that procedures are in place and are being followed to review the completed data for completeness and accuracy and to perform data clean-up as required.	<input type="checkbox"/>
	DM-3	Determine conversion error rates and if the error rates are manageable.	<input type="checkbox"/>
	DM-4	Make recommendations on making the conversion process more efficient and on maintaining the integrity of data during the conversion.	<input type="checkbox"/>
Database Design	DM-5	Evaluate new and existing database designs to determine if they meet existing and proposed system requirements.	<input type="checkbox"/>
	DM-6	Recommend improvements to existing designs to improve data integrity and system performance.	<input type="checkbox"/>
	DM-7	Evaluate the design for maintainability, scalability, refreshability, concurrence, normalization (where appropriate) and any other factors affecting performance and data integrity.	<input type="checkbox"/>
	DM-8	Evaluate the project's process for administering the database, including backup, recovery, performance analysis and control of data item creation.	<input type="checkbox"/>

6.12 Operations Oversight

OPERATIONS OVERSIGHT			
TASK ITEM	TASK #	TASK DESCRIPTION	APPLICABLE (X)
Operational Change Tracking	OO-1	Evaluate statewide system's change request and defect tracking processes.	<input type="checkbox"/>
	OO-2	Evaluate implementation of the process activities and request volumes to determine if processes are effective and are being followed.	<input type="checkbox"/>
Customer & User Operational Satisfaction	OO-3	Evaluate user satisfaction with system to determine areas for improvement	<input type="checkbox"/>
Operational Goals	OO-4	Evaluate impact of system on program goals and performance standards.	<input type="checkbox"/>
Operational Documentation	OO-5	Evaluate operational plans and processes.	<input type="checkbox"/>
Operational	OO-6	Evaluate implementation of the process activities including backup,	<input type="checkbox"/>

Processes and Activity		disaster recovery and day-to-day operations to verify the processes are being followed.	
-------------------------------	--	-----------------------------------------------------------------------------------------	--

7. Deliverables

The following table identifies the anticipated deliverables. The State reserves the right to request additional analyses, as needed. The IV&V vendor may suggest development of additional deliverables in specific areas. The State must authorize the need for any additional deliverables prior to their development.

Where applicable, the deliverable must be developed in accordance with IEEE (or substantially similar) standards. When no applicable standard exists, the methodology and processes used in the analysis and creation of the deliverable must be briefed to the State prior to its use, and described in the final deliverable. All deliverables, standards, processes, plans, and applicable reference material should be available upon request of the State.

Copies of all deliverables will be delivered simultaneously to the State and to the cognizant Federal office. Frequencies are provided in the table below. The State reserves the right to extend the due date if appropriate, due to document size, schedule or changes in scope. The IV&V Vendor must notify the State of an anticipated delay of a deliverable, as far in advance of the due date as possible.

TASK	DELIVERABLE	TIME PERIOD
Develop IV&V Management Plan	IV&V Management Plan	To be completed within 30 days from the date the contractor is notified of contract approval
Conduct Initial Review	Initial Review Report	Review to commence within 60 days from the date the contractor is notified of contract approval. Report to be delivered 60 days after the review commences.
Conduct Periodic Review(s)	Periodic Review Report(s)	Review to commence ____ months following the start of the previous review. Report to be delivered 60 days after the review commences. These reviews and reports shall continue every ____ months.
Prepare and deliver Management Briefing on project	Formal presentation(s) on the IV&V project.	As required, with at least ten (10) business days notice. No more than once a month.

The deliverables to be provided during this contract are:

- The IV&V Management Plan shall include project plan and milestones for deliverables, as described in the Scope of Services.
- The Initial Review Report shall evaluate the State's project in all the areas described in the Scope of Services. The report must provide project context and quantitative data on each area analyzed. It shall include detailed recommendations on how the State can improve its development process. The recommendations shall be prioritized so that the State knows what steps would be most beneficial to take next. It shall also report on the State's efforts to address the findings and recommendations of the Federal Assessment

Review Report (if any). Any methodology or standards used in the analysis (SEI CMM, ISO, IEEE, etc.) must be specified in the Report. (see *Reporting Requirements*)

- The Periodic Review Report(s) shall reevaluate all the areas described in the Scope of Services and covered in the previous report(s). It shall continue to make detailed recommendations on how the State can improve its development process. It shall continue to report on the State's efforts to address the findings and recommendations in the Federal Assessment Review Report (if any). It shall evaluate and quantify the State's efforts to address the findings and recommendations in the previous Review Report(s). (see *Reporting Requirements*). It shall also include metrics to monitor the State's progress toward resolution of IV&V Provider findings and recommendations
- The Management Briefing shall be a formal presentation on the status, findings, and recommendations of the IV&V. These shall be scheduled as requested by the State no more than once a month.

All deliverables shall be approved by the State in order for the task which produced them to be considered complete. In all cases, the payment to the IV&V provider shall be contingent upon State approval of deliverables. No review will be considered complete until the approved documentation is delivered to and reviewed by the cognizant Federal Office and the State.

Each proposal for IV&V services must include descriptions of the actions that shall be taken to produce the deliverables and obtain State approval. In addition, each proposal must include a proposed format and content outline for each deliverable. Proposals should include examples of deliverables, where feasible

The State must approve, in writing, changes to milestones, deliverables or other material changes to the contract prior to implementation of changes.

8. IV&V Reporting Requirements

All reports, analyses, etc. must go directly to the cognizant Federal Office at the same time they go to the State. Draft and preliminary reports must also go to the cognizant Federal Office at the same time they go to the State. The State may not approve, modify or reject a report.

For each area evaluated, the report should contain the current status of the State's effort, including any pertinent historical background information. The report should also contain a detailed analysis of each area, which answers at least the following questions:

- What is the State's current process in this area?
- What's good about the State's process?
- What about the State's process or technology needs improvement?
- Is the State making measurable progress in this area?
- Is the effort within budget and schedule constraints?
- What standards are they following (State, industry (IEEE, SEI, ISO, etc.), internal)?
- Is the appropriate documentation accurate and up-to-date?

Responses should be quantified whenever possible. The report should also contain detailed recommendations in each area specifying what can be done immediately and in the long term to improve the State's operation. Any technologies, methodologies, or resources recommended should reflect industry standards and be appropriate for the unique circumstances and constraints of the project. The recommendations should also specify a method of measuring the State's progress against the recommendations.

Follow-up reports should have quantified information on the progress that the State has made against the recommendations from the previous review. The follow-up report should also contain any additional and/or modified recommendations at the same level of detail as the initial recommendations. All findings and recommendations should be traceable (with a clear and consistent method of identification/numbering) from the time they are first reported by the IV&V Provider until closure.

The deliverables for this contract shall be provided in hardcopy form and on electronic media, using the following software standards (or lower convertible versions):

DOCUMENT TYPE	FORMAT
Word Processing	Microsoft Word 2000
Spreadsheets	Microsoft Excel 2000
Graphics	Microsoft PowerPoint 2000
Project Management	Microsoft Project 98

As previously stated, all drafts and final deliverables shall be provided to the cognizant Federal Office at the same time they are provided to the State. The State cannot approve, modify, or reject a report prior to submission.

9. State Furnished Items

- Workspace for up to three contractor staff while on-site at the projects for the duration of the contract. The workspace will include desk or tables, phone and access to the projects' LAN. The contractor is expected to have regular office space separate from the project site.
- Access to project information, including, but not limited to, technical documentation and project status data.
- Access to project and contractor personnel for information related to the project.
- The State is not responsible for providing clerical or administrative support to the vendor.

10. Travel

IV&V providers will be required to travel to the State offices periodically. All travel must be pre-approved by project management. Per Diem is based on the approved GSA rates.

11. Points of Contact

The State points of contact for this SOW are:

NAME	PHONE(S)	FAX	E-MAIL

12. Contract Period

It is anticipated that the start date of these services will be _____ and the end date will be _____. Contract execution is contingent on prior Federal approval of the resulting IV&V contract, and upon the availability of state funding. Contract extensions may be negotiated on a twelve (12) month basis.

13. Definition of Terms

All terms are as defined in the Federal Acquisition Regulation (FAR) 48 CFR Chapter 1 Part 2 - Definitions of Words and Terms, including amendments effective as of Federal Acquisition Circular FAC 97-25, May 02, 2001.