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	AK
	NSTAR
	July 1999
	Missed major project milestones.
	PERIODIC                       (Initially, and then once every 6 months thereafter)
	NA
	NA
	Requirement cancelled by OCSE
	Issued RFP for IV&V twice. Both procurements received proposals containing bids considered excessive in price.  

State requested and OCSE granted conditional waiver of IV&V requirement in February 2001 pending successful PRWORA certification review.  

Full PRWORA certification granted in July 2003 resulting in termination of IV&V requirement.

	AL
	ALECS
	April 2002
	Missed certification deadline.

Missed major project milestones.
	PERIODIC                       (Initially, and then once every 6 months thereafter)
	University of Alabama / MAXIMUS
	$122,000 per assessment
	Ongoing
	IV&V assessments ongoing. 

University of Alabama has subcontracted IV&V work to MAXIMUS.

Though OCSE determined a review cycle of once every 6 months, State chose to implement a quarterly review cycle per contract w/ MAXIMUS.

	CA
	CCSAS /  PRISM
	February 2000

July 2003


	Missed certification deadline.  

Failed project (SACSS).

New project deemed to be at elevated risk.
	CONTINUOUS 

(Full-time)
	BearingPoint

(formerly KPMG)
	$1.8M per year
	Ongoing
	IV&V #1:  Initial IV&V Assessment Review conducted in February 2000.  

IV&V #2:   IV&V review conducted on State’s CCSAS Feasibility Study in July 2003.  IV&V review validated most findings of Feasibility Study selection but resultant contract reduced in price by approximately $100,000,000 based on findings.

	CT
	CCSES
	January 2000
	Missed major project milestones.
	None required
	NA
	NA
	Requirement cancelled by OCSE
	Based on the findings of OCSE’s January 2000 assessment review, and on the State’s submission of an AAPDU showing the CCSES project on schedule for implementation of PRWORA,, requirement for IV&V was eliminated.

	DC
	DCCSES
	February 1999
	Missed major project milestones. 

Project deemed to be at elevated risk.
	CONTINUOUS 

(Full-time)
	Office of Chief Technology Officer (OCTO)
	Unknown – State-only funding used
	Requirement cancelled by OCSE
	District agency providing services.

Full PRWORA certification granted in October 2003 resulting in termination of IV&V requirement.

	FL
	CAMS / FLORIDA
	September 1999
	New/Replacement system project.

New project deemed to be at elevated risk.
	PERIODIC                       (Initially, and then once every 6 months thereafter)
	Original contract with the Technology Review Workgroup – a  State agency
New contract TBD
	TBD
	Under Procurement
	IVV #1:  IV&V contract executed with State agency (Technology Review Workgroup), and terminated shortly thereafter when new project effort cancelled based on alternate plan to enhance current system (FLORIDA), State relieved of IV&V requirement in June 2000.

IVV #2:  OCSE directed State to reacquire IV&V services due to elevated level of risk associated with FLORIDA/CAMS enhancement project.  Procurement of IV&V Services Provider (vendor) expected in first quarter of Calendar Year 2004.

	IN
	ISETS
	October 1999
	Missed certification deadline.  

Missed major project milestones. 


	PERIODIC                       (Initially, and then once every 6 months thereafter)
	None
	NA
	Requirement cancelled by OCSE
	Following OCSE’s June 2000 report, IN continued to review its IV&V options. In a parallel effort, State included Capability Maturity Model (CMM) requirements in a new contract with the ISETS development/ maintenance contractor, CBSI.

Full PRWORA certification granted in September 2002 resulting in termination of IV&V requirement.

	KS
	KESSEP
	April 1999
	Missed certification deadline.  

Missed major project milestones. 
	PERIODIC                       (Initially, and then once every 6 months thereafter)
	State CITO
employing Andersen Consulting
	Unknown – State-only funding used
	Requirement cancelled by OCSE
	In-State agency provided IV&V services.

Capacity analysis tasking under IV&V performed by Anderson Consulting which analyzed data center support operations related to the Kansas Automated Eligibility and Child Support Enforcement System (KAECSES). 

Full PRWORA certification granted in May 2002 resulting in termination of IV&V requirement.

	LA
	LASES
	June 1999
	Missed certification deadline.  

Missed major project milestones. 
	PERIODIC                       (Initially, and then once every 6 months thereafter)
	Systems Research and Development, Inc. (SYSRAD)
	$118,000 per initial review
$79,000 per each successive six-month follow-on review
	Ongoing
	Future requirement for IV&V pending results of PRWORA certification review.  Review report currently in clearance.

	MA
	COMETS
	March 2003
	Missed certification deadline.  

Missed major project milestones. 
	PERIODIC                       (Initially, and then once every 6 months thereafter)
	TBD
	TBD
	Under Procurement
	OCSE approved procurement document, awaiting solicitation and contract award, and start-up of IV&V services.

	MI
	MICSES
	July 1999
	Missed certification deadline.  

Missed major project milestones. 
	PERIODIC                       (Initially, and then once every 6 months thereafter)
	Senior Technology Partners, Inc. (STP)
	$187,000 per assessment
	Requirement cancelled by OCSE
	Full PRWORA certification granted in November 2003 resulting in termination of IV&V requirement.

	ND
	FACSES
	February 1999
	Missed certification deadline.  

Missed major project milestones. 


	PERIODIC                       (Initially, and then once every 6 months thereafter)
	NA
	NA
	Requirement cancelled by OCSE
	RFP for IV&V conditionally approved by OCSE in August 2000. State submitted IV&V waiver request March 2001. OCSE withheld response to waiver request pending outcome of full PRWORA certification review completed December 2000. 

Full PRWORA certification granted in September 2003 resulting in termination of IV&V requirement.

	NE
	CHARTS
	April 1999
	Missed certification deadline.  

Missed major project milestones. 


	PERIODIC                       (Initially, and then once every 6 months thereafter)
	TRW (now Northrop Grumman Mission Systems)
	$65,610 per assessment
	Ongoing
	Future requirement for IV&V pending results of PRWORA certification review.  Review report currently in clearance.

	NJ
	ACSES
	October 2003
	New/Replacement system project.
	To be determined
	To be determined
	To be determined
	To be determined
	OCSE IV&V report on NJ Feasibility Study forwarded December 2003.  

Future IV&V requirement for ACSES replacement is still to be determined.

	NV
	NOMADS
	November 1998
	Missed certification deadline.  

Missed major project milestones. 
	CONTINUOUS 

(Full-time)
	LOGICON

[via contract with NV Dept. of Information Technology (DOIT)].
	$650,000 for January to September 2000 timeframe
	Requirement cancelled by OCSE
	Full PRWORA certification granted in May 2001 resulting in termination of IV&V requirement.

	NY
	ASSET$
	August 1999
	New/Replacement system project.
	PERIODIC                       (Initially, and then once every 6 months thereafter)
	NA
	NA
	Requirement cancelled by OCSE
	New project effort terminated by State, with current NY-Child Support Management System (CSMS) being enhanced versus a new system development or transfer-based system replacement project.

OCSE termination of IV&V requirement sent to State in June 2000.

	OH
	SETS
	April 1999
	Missed certification deadline.  

Missed major project milestones. 


	PERIODIC                       (Initially, and then once every 6 months thereafter)
	BearingPoint  (formerly KPMG)
	$1,265,861 Total

$403,330 (Initial) $206,170 (2nd $212,353 (3rd  $218,723 (4th $225,285 (5th
	Ongoing
	Future requirement for IV&V pending results of PRWORA certification review.  Review report currently in clearance.

	SC
	SC CSES
	June 1999
	Missed certification deadline.  

Missed major project milestones.

New/Replacement system project.
	CONTINUOUS 

(Full-time)
	University of South Carolina
	$3.7M for 3-yrs 

Yr 1: $1,321,570

Yr 2: $1,044,962

Yr 3: $1,321,570
	Ongoing
	3-Year contract with University of South Carolina includes base plus 2 one-year options.  University conducting IV&V work itself, not subcontracting.  


	TX
	AA/ TXCSES
	July 2003
	New/Replacement system project.
	PERIODIC                       (Initially, and then once every 6 months thereafter)
	TBD
	TBD
	Under Procurement
	OCSE awaiting State submission of procurement documents for prior approval.

	VI
	VIPERS
	October 1998
	Missed certification deadline.  

Missed major project milestones. 
	PERIODIC                       (Initially, and then once every 3 to 6 months thereafter)
	ACF/OCSE
	NA
	Ongoing
	Due to Territory budget restrictions, Federal OCSE agreed to provide IV&V services. 

Future requirement for IV&V pending PRWORA review result – certification report being written.
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